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Renovate Your Home
Plan and manage a home renovation without the stress: setting priorities, budgeting, hiring
contractors, permits, planning the work, living through it and finishing well.

© 2026 Digital Store XXL. All rights reserved. This e-book is for personal use only. Do not share, resell or redistribute it, in whole or
in part.

This e-book offers general guidance for planning a home renovation. It is not legal, financial, structural or safety advice. Building
codes, permits and rules for electrical, gas and structural work differ by country and region. Always consult your local authority and
qualified professionals, and never attempt work you are not trained and allowed to do.
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